

Collaborative Streetworks Project Registration

Date of Submission

Jul 2024

Project Reference Number

UKPN260006324

Project Name

Worts Causway

Project Summary

UK Power Networks undertook works to install 630m of 3 x 33kV and 1 x 132kV underground circuits plus additional spare ducts linking Fulbourn to the proposed substation at the new Babraham Park and Ride site ending at Sawston Primary.

It was identified by the highways authority's that Anglian Water were also looking to work in the same area therefore it was proposed that a collaboration should take place. It was agreed to work together on 380m of alignment saving 42 days of Street works.

Commentary on communication with local stakeholders:

An outlined plan was discussed with the local authority and Anglian water to discuss shared communications with a letter drop for local residents before works started, outlining the dates and benefits of minimising disruption.

Project Network

UK Power Networks

Collaboration Partner(s)

Breheney, UKPN

Local Authority

Cambridge

Project Start Date

Jan 2024

Project End Date

Apr 2024

Length Of Collaboration

301-400

Level Of Collaboration

Level 2

Estimated Days Saved

42

Project Status

Complete

Associated Links

