
Collaborative Streetworks Project Registration

Project Name

Old Brompton Road

Project Summary

Scheme Background

The project involved a collaboration between UK Power Networks (UKPN) and Thames Water working together in the Royal
Borough of Kensington and Chelsea, reducing disruption by 19 days.

UKPN’s work formed part of a larger 1km project to connect 11kV permanent electricity supplies.

Communication with Local Stakeholders

UKPN met with Thames Water, Kensington and Chelsea Council, and Hammersmith & Fulham Council to coordinate works
around Thames Water’s road closures and to share traffic management and communication plans, saving 58 days of disruption.

UKPN delivered letters to residents, while Thames Water displayed collaboration signs to inform the public about the works.

Additional consideration was given to maintaining access to the train station during the project. 

 

Project Network

UK Power Networks

Collaboration Partner(s)

Local Authority, Power On, Thames Water, UKPN, Virgin Media

Local Authority

Kensington and Chelsea (Local Authority also a Collaboration Partner)

Date of Submission

Jul 2025

Project Reference Number

260010973

Project Start Date

Jul 2024

Project End Date

Aug 2024

Length Of Collaboration

0-100

Level Of Collaboration

Level 2

Estimated Days Saved Project Status



Associated Links

19 Complete
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