

Collaborative Streetworks Project Registration

Date of Submission

Mar 2023

Project Reference Number

IMGA232246

Project Name

Cabul Road

Project Summary

Thames Water was setting up a road closure on Cabul Road, to conduct mains replacement of 4in cast iron. They were approximately abandoning/relaying 183m of 4in cast iron. Cadent assets were on the opposite side of the road of Cabul road from Thames's water, working right outside Sacred Heart RC primary school. Cadent to lay and abandon 168m of 4in ductile and cast iron After multiple communication between all parties, it was apparent that a full road closure was required to do the works (even if utilities went individually). Depending on the flow of water, the cadent works would work around the Thames. If Thames is to start outside 19 Cabul road, the cadent will start at the junction of Rowena crescent and Cabul road and work towards falcon park. And work upwards from the junction once the Thames have completed their works on Cabul road. Tm therefore will be shared as the Thames have already got their road closure/ttro in place.

Project Network

Cadent

Collaboration Partner(s)

Thames Water

Local Authority

Wandsworth

Project Start Date

Sep 2022

Project End Date

Oct 2022

Length Of Collaboration

101-200

Level Of Collaboration

Level 2

Estimated Days Saved

49

Project Status

Complete

Associated Links

